Come and Find

TSIS 5 - Project Charter & Force Field Analysis

Group: 21 | PM: Dinmukhamed Zhenissov | 15 October 2026

Launch summary

Planned recovery launch: 16 October 2026. Participants: Dinmukhamed (PM/PO), Ayan (backend and integration), Shingiskhan (UI/UX and QA). Sponsor: course instructor, name and approval pending.

Proposed agenda / decisions for confirmation:
- Freeze accessories as the demo category and preserve all original Must features.
- Use two-week sprints and a weekly 15-minute coordination check.
- PM acts as product owner; facilitation is shared, without claiming formal Scrum roles.
- Keep real payments, logistics and Could features outside the MVP.
- Review capacity and written change approval before accepting additional work.

Purpose

Buyers spend time searching scattered sources for products and supplier information. Come and Find brings accessory listings from several suppliers into one catalogue with product review, cart and order workflows. Target users are individual buyers, small-company buyers and suppliers. The immediate need is to turn the project concept into a demonstrable semester prototype.

Business Case: user value is shorter search and clearer supplier information. Educational value is applying scope control, responsibility assignment, estimation and delivery. No commercial revenue is assumed. A twelve-month time-saving valuation is explored in TSIS 6-7 as a hypothetical pilot, not measured market demand.

Objectives

O1: By 15 November, demonstrate all eight Must feature groups through US-01 to US-10: account access, catalogue, smart search/filter with voice input, product details, supplier information, cart, orders/status and admin control.

O2: By 25 October, create a repeatable PostgreSQL demo dataset with at least 12 accessory products, 3 supplier profiles and 3 categories; only approved products appear publicly.

Objectives - continued

O3: By 15 November, pass ten critical checks: login, catalogue approval, search/filter, cart update, order creation, stock rejection, buyer ownership and supplier/admin permissions, voice-to-text review and microphone fallback; zero unresolved critical defects.

O4: By 15 November, obtain three peer-test results: each peer finds a specified product and completes a demo order checkout without direct help within five minutes. Record success, time and issues.

Overview

Technical direction: Go server, REST API, PostgreSQL and HTML/CSS/JavaScript. GitHub supports shared code. Docker is a proposed repeatable run environment. The revised source implements the listed flows. API and DOM checks are documented in TEST_RESULTS.md; native PostgreSQL and real-browser layout still require local verification.

Hybrid approach: the charter, course deliverables, budget and milestones are planned in advance; small user stories are delivered and reviewed in two-week iterations. All original Must groups remain in scope. Instructor-requested addition recorded 15 October: voice input and rule-based smart queries are part of Must story US-04. Browser speech may use an external service; no audio is stored by the app. Payment simulation and a self-service supplier dashboard are Should items.

Out of scope: reviews/ratings, favourites, advanced comparison, real bank integration, native mobile app, warehouse operations and production logistics. MVP orders contain one supplier only; the cart rejects a second supplier until cleared or ordered. Multi-supplier checkout is deferred.

Schedules

Milestone / iteration	Proposed date	Outcome
Recovery planning	16-18 Oct	Team confirms charter, stories, capacity and estimates.
Sprint 1	19 Oct-1 Nov	Verify and stabilize existing accounts, catalogue, details and supplier information (15 SP).
Sprint 2	2-15 Nov	Accept approval/admin, search, cart, ordering and status scenarios (23 SP).
Release 1 / internal demo	15 Nov	All Must stories US-01 to US-10, 38 SP.
Optional Sprint 3	16-29 Nov	Verify existing payment simulation and supplier dashboard, 6 SP, after Must acceptance.

Dates are proposed internal targets, not confirmed instructor demo dates. This recovery plan supersedes the earlier proposed Sprint 1 end of 11 October; it does not assert that sprint was completed. PM must reconcile the plan with the actual course calendar.

Resources

Planning allowance: average 8 hours/person/week for 6 implementation weeks (19 October-29 November): 144 hours total. Allocation: PM 30 h, Ayan 72 h, Shingiskhan 42 h. Capacity differs by role; the total allowance does not remove the backend bottleneck.

Proposed cash cap: USD 60. Planned labor: 144 h at USD 0 cash rate (student work); tools/hosting allowance USD 48; contingency USD 12; total USD 60. No purchases are claimed. Free Go/PostgreSQL/Git tools are assumed; paid APIs and a custom domain are excluded. Forecast includes no additional cash operating expense within this cap.

Change control: record a request, reason and impact on scope/hours/cash/date in the issue tracker. PM and affected developers assess it. PM plus sponsor approve any new Must feature, higher cap or final-date change in writing before implementation. Review actual hours and cash weekly.

Personnel

Member	Accountability
Dinmukhamed Zhenissov	Scope, schedule, reports, priorities and demo coordination.
Ayan	Go API, PostgreSQL, role checks, catalogue, cart and orders; technical UI integration.
Usmanov Shingiskhan	Screen designs, usability, test scenarios and defect reporting.

Sponsor: course instructor (approval pending). The original RACI is retained: DEV owns database/API/backend, UX owns design, QA testing and PM scope/reporting. Clarification proposed: Ayan implements frontend integration with Shingiskhan providing UI/UX and QA; PM records this role clarification.

Risk Management Plans

Top risk	Mitigation / owner
Backend overload	Keep Must fixed, pair QA on tests, document API; PM + Ayan.
Speech availability / recognition errors	Supported HTTPS/localhost browser, permission feedback, editable text and typed fallback; Ayan + QA.
Invalid stock / role access	Transactions, conditional stock updates and ownership tests; Ayan + QA.
Exam load or absence	Review availability weekly, retain setup notes and reduce optional work; PM.
Deployment uncertainty	Run a clean-machine rehearsal and retain local Docker fallback; Ayan.

Evaluation Methods

At each sprint review, show accepted stories with their GWT tests. At the internal MVP demo, the instructor can inspect the Must traceability, API/database behavior and the buyer-admin-supplier workflow. Acceptance requires O1-O3 and recorded O4 peer-test results; completion is not assumed before evidence is collected.

User-test criteria: three peers each complete the specified product-to-order task without help within five minutes; no peer can access another buyer's order. Log observed failures and fixes. Compare actual hours/cash against the budget and record lessons after each sprint.

Force Field Analysis

Central statement: Deliver a working accessories marketplace MVP with buyer ordering, supplier information and admin approval by the proposed internal target of 15 November 2026.

Driving force	1-5	Restraining force	1-5
Clear product-to-order journey	4	One main developer / overload	5
Existing scope and RACI	4	Competing coursework	4
Familiar accessory demo data	3	Native DB / browser checks pending	4
Free development tools	3	Role and stock edge cases	4

Strengths are provisional qualitative judgments, not measured probabilities. Drivers total 14; restraints total 17. The totals prompt caution, not a mathematical prediction of success.

Actions

1. Reduce overload: PM parks Could features and confirms Ayan's capacity at the recovery launch, 16 October.
2. Reduce implementation uncertainty: Ayan completes the native PostgreSQL rehearsal by 18 October; PM revises scope dates if evidence conflicts with estimates.
3. Reduce integration risk: Ayan and Shingiskhan agree API/UI examples by 22 October.
4. Reduce data risk: Ayan adds atomic ordering checks and QA verifies stock/ownership scenarios by 12 November.

AI Disclosure

Generative AI assisted structure, wording, user stories and preliminary estimates. Planning assumptions and team decisions require confirmation.

Reference: Meredith & Mantel, Project Management: A Managerial Approach, 8th ed.; course assignment materials, Chapters 6-7.