Come and Find

TSIS 6-7 - Stories, Value, Release & Sprint Plan

Group: 21 | PM: Dinmukhamed Zhenissov | 15 October 2026

Scope link

Release 1 contains all original Must features: registration/login, catalogue, smart search/filter with voice input, product details, supplier information, cart, order creation/status and admin management. Stories US-01 to US-10 cover them. US-11 and US-12 are Should and remain optional.

Charter objective traceability

O1: By 15 November, demonstrate all eight Must feature groups through US-01 to US-10: account access, catalogue, smart search/filter with voice input, product details, supplier information, cart, orders/status and admin control.

O2: By 25 October, create a repeatable PostgreSQL demo dataset with at least 12 accessory products, 3 supplier profiles and 3 categories; only approved products appear publicly.

O3: By 15 November, pass ten critical checks: login, catalogue approval, search/filter, cart update, order creation, stock rejection, buyer ownership and supplier/admin permissions, voice-to-text review and microphone fallback; zero unresolved critical defects.

O4: By 15 November, obtain three peer-test results: each peer finds a specified product and completes a demo order checkout without direct help within five minutes. Record success, time and issues.

Planning assumptions

Scope: acceptance and stabilization of existing code. Estimates, dates and financial assumptions are preliminary. Grooming is planned; poker votes are illustrative planning assumptions.

Buyer-facing demo examples: mouse, keyboard, headset, webcam, USB hub and HDMI cable. Names, prices and supplier profiles are synthetic. No real supplier verification or commercial partnership is claimed.

Initial User Stories List | US-01 to US-04

Every story includes one observable Given / When / Then result. Priority and feature are linked to the initial scope.

US-01 | Register

As a buyer, I want to register, so that I can create a personal account.

Given an unused email and valid fields; When I submit registration; Then one buyer account is created.

Priority: Must | Feature: Registration/login | Objective: O1

US-02 | Log in

As a user, I want to log in, so that I can access my permitted functions.

Given a registered account; When I submit correct credentials; Then I receive authenticated access for my role.

Priority: Must | Feature: Registration/login | Objective: O1

US-03 | Browse the approved catalogue

As a buyer, I want to browse the approved catalogue, so that I can see available offers.

Given approved and pending listings exist; When I open the catalogue; Then only approved listings appear.

Priority: Must | Feature: Product catalogue | Objective: O1/O2

US-04 | Type or dictate a smart product query

As a buyer, I want to type or dictate a smart product query, so that I can find an accessory without typing.

Given a supported browser and approved accessories exist; When I dictate mouse under ten thousand, review the text and click Search; Then matching mice at or below KZT 10000 appear; typed input remains available.

Priority: Must | Feature: Smart search / voice input | Objective: O1

Initial User Stories List | US-05 to US-08

Every story includes one observable Given / When / Then result. Priority and feature are linked to the initial scope.

US-05 | Open product details

As a buyer, I want to open product details, so that I can understand the offer.

Given an approved product exists; When I open its page; Then photos, description, characteristics, price and stock are shown.

Priority: Must | Feature: Product details | Objective: O1

US-06 | View supplier information

As a buyer, I want to view supplier information, so that I can identify the company selling a product.

Given a product is linked to a supplier; When I open supplier information; Then the linked company name and description appear.

Priority: Must | Feature: Supplier information | Objective: O1

US-07 | Manage a cart

As a buyer, I want to manage a cart, so that I can prepare my purchase.

Given I am logged in and a product is available; When I add two units then change quantity to one; Then my cart contains one unit and a correct subtotal.

Priority: Must | Feature: Shopping cart | Objective: O1

US-08 | Place an order

As a buyer, I want to place an order, so that I can submit my purchase request.

Given my single-supplier cart has valid stock; When I confirm checkout; Then one order and its priced items persist atomically.

Priority: Must | Feature: Order creation | Objective: O1/O3

Initial User Stories List | US-09 to US-12

Every story includes one observable Given / When / Then result. Priority and feature are linked to the initial scope.

US-09 | View my order status

As a buyer, I want to view my order status, so that I can know its progress.

Given I own an order; When I open my order history; Then the order and current status appear only to authorized users.

Priority: Must | Feature: Order status | Objective: O1/O3

US-10 | Moderate listings and manage platform records

As a admin, I want to moderate listings and manage platform records, so that I can keep the catalogue and orders controlled.

Given I am authenticated as admin; When I approve a pending listing and inspect management screens; Then the listing becomes public and users/products/orders are manageable.

Priority: Must | Feature: Admin panel | Objective: O1/O3

US-11 | Simulate payment

As a buyer, I want to simulate payment, so that I can understand checkout without bank charges.

Given I own an unpaid demo order; When I confirm simulated payment; Then its payment state changes with no real charge.

Priority: Should | Feature: Payment simulation | Objective: O4

US-12 | Use a supplier dashboard

As a supplier, I want to use a supplier dashboard, so that I can manage my offers and received orders.

Given I am a supplier with linked records; When I open my dashboard; Then only my products and orders are available for permitted updates.

Priority: Should | Feature: Supplier dashboard | Objective: O1

Story details - four Must stories

These scenarios extend the single GWT in the story list. They define intended acceptance, not passed tests.

US-04 - Voice and smart search

In: click-to-start speech, language selection, editable transcript, category/price rules, error feedback and text fallback. Out: general AI understanding, guaranteed offline or Kazakh recognition.
GWT 1: Given microphone access, When I dictate mouse under ten thousand, review it and Search, Then matching mice cost at most KZT 10000.
GWT 2: Given denied permission or unsupported speech, When I click voice, Then an explanation appears and text search still works.
GWT 3: Given a wrong transcript, When I edit it before Search, Then the edited text is used.

US-07 - Cart

In: add/update/remove own cart items, positive quantities and a single supplier. Out: cross-device guest-cart merging.
GWT 1: Given an authenticated buyer and an in-stock item, When quantity 2 is added, Then the buyer sees 2 units and the server-calculated subtotal.
GWT 2: Given quantity 2 is in the cart, When the buyer removes it, Then the cart no longer contains that item.
GWT 3: Given a cart for supplier A, When a supplier B item is added, Then the request is rejected with an explanatory message.

US-08 - Atomic ordering

In: ownership, current stock, server prices, persisted order/items and stock update in one transaction. Out: real payment and multi-supplier checkout.
GWT 1: Given sufficient stock, When checkout succeeds, Then one order with price snapshots is stored, stock is reduced and the cart is cleared atomically.
GWT 2: Given insufficient stock or a failed database operation, When checkout is attempted, Then no partial order or stock change persists.

US-10 - Admin management

In: approve/reject listings; list users, products and orders; deactivate a user, withdraw a listing and set allowed order statuses without destructive deletion. Out: legal verification and complex analytics.
GWT 1: Given an admin and pending listing, When it is approved, Then it appears publicly.
GWT 2: Given a buyer account, When an admin action is requested, Then access is denied and records are unchanged.
GWT 3: Given an admin, When a user is deactivated or a listing withdrawn, Then the management view reflects the change and public access follows the rule.

Grooming session plan

Planned grooming: 16 October 2026, 15-20 minutes. Participants: Dinmukhamed, Ayan and Shingiskhan. The questions and proposed decisions below form the session agenda.

Questions to resolve	Proposed decision for discussion
Can checkout combine multiple suppliers?	One supplier per cart/order; reject mixing.
What does verification mean?	Admin reviews listing fields; no legal guarantee.
What is sufficient admin management?	Approval plus controlled user/product/order updates; avoid hard deletes.

Scope proposals: (1) preserve every Must and defer reviews/favourites/comparison; (2) use payment simulation only; (3) split US-10 if the team estimates it at 8 SP or more. Record which two or more scope decisions were actually agreed.

Planning poker - illustrative scenario

Illustrative planning-poker scenario for 16 October 2026. Participants: Dinmukhamed / Ayan / Shingiskhan. These modeled votes are planning examples, not a record of a completed meeting. Use 1, 2, 3, 5, 8, 13; clarify scope and re-vote.

Story	First votes: PM / Ayan / QA	Reason / re-vote
US-08	Example: 3 / 5 / 8	Stock checks and rollback included. Illustrative re-vote: 5 / 5 / 5.
US-10	Example: 3 / 5 / 8	Include user activation and order status actions. Illustrative re-vote: 5 / 5 / 5.

The modeled discussion gives both stories 5 SP. The release plan uses these estimates. Replace example votes with actual session results before presenting this section as a meeting record.

Definition of Done

Code reviewed; relevant GWT and negative role checks pass; data persists correctly; UI/API integration works; run instructions updated; QA evidence attached. A story is not Done because only its endpoint exists.

Profit Forecast Calculation | 12-month pilot

This is hypothetical net user value, not revenue, accounting profit or validated demand. USD is the common calculation unit. Cash labor rate is zero; student time is disclosed separately.

Assumption	Pessimistic	Base	Optimistic
Active users each month	10	30	60
Search tasks per user/month	2	4	6
Minutes saved per task	2	5	8
Value per hour saved	USD 3	USD 3	USD 3
Benefit period	12 months	12 months	12 months
Team labor / cash rate	144 h / USD 0	144 h / USD 0	144 h / USD 0
Tools/hosting + reserve	USD 48 + 12	USD 48 + 12	USD 48 + 12

Benefit = users x tasks/month x minutes saved / 60 x USD 3/hour x 12 months. Example Base: 30 x 4 x 5 / 60 x 3 x 12 = USD 360. Users, task frequency and minutes saved vary across scenarios. No transaction revenue is assumed.

Line	Pessimistic	Base	Optimistic
Total project cost	USD 60	USD 60	USD 60
Total benefit	USD 24	USD 360	USD 1,728
Net value = benefit - cost	USD -36	USD 300	USD 1,668

Interpretation: the pessimistic pilot does not recover the cash allowance through estimated user time savings. Base and optimistic cases are positive, but depend on unmeasured usage and savings; the MVP should therefore test usefulness before any expansion.

Opportunity-cost sensitivity, not additional cash expense: valuing the same 144 student hours at USD 3/hour adds USD 432. Economic net values become USD -468 / -132 / 1,236 respectively. This prevents a zero cash labor rate from implying that development time has no value.

Prioritized Product Backlog

Proposed order and estimates; validate through the real planning poker session. US-08 and US-10 include integration and negative tests. Should work does not displace a Must story.

Rank	ID / short title	Pri	SP	Dependencies
1	US-01 register	Must	3	None
2	US-02 log in	Must	3	01
3	US-03 browse the approved catalogue	Must	3	None
4	US-04 type or dictate a smart product query	Must	5	03
5	US-05 open product details	Must	3	03
6	US-06 view supplier information	Must	3	05
7	US-07 manage a cart	Must	3	02/05
8	US-08 place an order	Must	5	07
9	US-09 view my order status	Must	3	08
10	US-10 moderate listings and manage platform records	Must	5	02/03
11	US-11 simulate payment	Should	3	08
12	US-12 use a supplier dashboard	Should	3	02/08/10

Release plan

Release	Sprints / dates	Story IDs / SP	Demo outcome
R1 MVP	S1: 19 Oct-1 Nov; S2: 2-15 Nov	01-10 / 38 SP	All Must workflow and role checks.
R2 optional	S3: 16-29 Nov	11-12 / 6 SP	Simulated payment and supplier self-service.

Allocation: Sprint 1 = 01,02,03,05,06 (15 SP); Sprint 2 = 04,07,08,09,10 (23 SP); Sprint 3 = 11,12 (6 SP). Total = 44 SP. Dependency 10->03 means admin implementation follows the public catalogue schema, not that sample approved records cannot be seeded.

No measured team velocity exists. Sprint 2 is heavier and is a feasibility risk: reassess at Sprint 1 review, split large work and renegotiate the internal demo date in writing rather than silently dropping Must features.

Budget calculation

Top-down cap from proposed charter Resources: USD 60 cash plus 144 student hours. Allocation covers the six-week R1/R2 planning window; optional scope uses only remaining capacity.

Bottom-up item	Hours / rate	Cash
PM: planning/reviews/reporting	30 h x USD 0	USD 0
Ayan: DB/API/UI integration	72 h x USD 0	USD 0
Shingiskhan: UI/UX and QA	42 h x USD 0	USD 0
Tools/hosting allowance	Provisional ceiling, not purchase	USD 48
Contingency	25% x USD 48	USD 12
Total	144 student hours	USD 60

Top-down budgeting starts with the maximum available resources; bottom-up estimation adds the work and tool allowances. Here the bottom-up USD 60 matches the proposed charter cap. Contingency covers uncertainty rather than new features, and PM records actual spending and hours weekly. The forecast uses exactly the same labor and cash totals; there is no conversion from SP to money.

Capacity check

Sprint	PM h	Ayan h	QA/UX h	Total h
1	10	24	14	48
2	10	24	14	48
3 optional / stabilization	10	24	14	48
Total	30	72	42	144

Each two-week sprint has a nominal allowance of 48 hours (3 people x 8 h/week x 2). Allocations balance different roles, with Ayan using 12 h/week while PM and QA use less. Actual availability must be confirmed. Sprint 1 tasks below use 24 developer, 14 QA and 10 PM hours.

Sprint 1 Sprint Backlog

Goal: verify that buyers can register, log in and inspect an approved accessory catalogue with product and supplier information. Selected PBIs in execution order: US-01 (3), US-02 (3), US-03 (3), US-05 (3), US-06 (3): total 15 SP. Dates: 19 October-1 November, proposed.

PBI	Task	Owner	h
01	Create users schema and registration validation	Ayan	3
01	Build registration form and endpoint integration	Ayan	2
01	Check valid/duplicate/invalid registration	Shingiskhan	2
01	Confirm acceptance and update scope notes	Dinmukhamed	1
02	Implement login and role checks	Ayan	3
02	Connect login screen and error handling	Ayan	2
02	Test invalid password and role restrictions	Shingiskhan	2
02	Review demo acceptance checklist	Dinmukhamed	1
03	Create schema/seed and public catalogue endpoint	Ayan	3
03	Connect catalogue screen	Ayan	2
03	Design layout; verify pending records stay hidden	Shingiskhan	3
03	Confirm demo dataset and supplier assumptions	Dinmukhamed	2
05	Implement product details query and response	Ayan	3
05	Connect details screen and missing-item state	Ayan	1
05	Design/check characteristics, price and stock display	Shingiskhan	4
05	Review feature traceability and progress	Dinmukhamed	2
06	Implement supplier profile response	Ayan	3
06	Integrate supplier section and run instructions	Ayan	2
06	Test product-to-supplier linking and run smoke test	Shingiskhan	3
06	Coordinate review, risks and weekly report	Dinmukhamed	4

Planning notes and AI Disclosure

Task hours are separate effort estimates, not a story-point conversion. Infrastructure work is included in schema, integration and run-instruction tasks. Sum: 48 h, with at least four tasks per PBI.

Voice-search change record

Instructor feedback recorded 15 October: US-04 is Must and increases from 3 to 5 SP. Must total: 38 SP; all stories: 44 SP. Reserve 8 of Sprint 2 existing 48 hours: rules/API (Ayan, 2 h), speech UI (Ayan, 2 h), fallbacks (Shingiskhan, 2 h), scope/demo review (Dinmukhamed, 2 h). No budget increase: 144 hours and USD 60 remain planning caps. Human microphone/browser acceptance remains pending.

AI Disclosure

Generative AI assisted structure, wording, user stories and preliminary estimates. Planning assumptions and team decisions require confirmation.

Reference: Meredith & Mantel, Project Management: A Managerial Approach, 8th ed.; course assignment materials, Chapters 6-7.